

D'SHIN Plumbing - Glorieta Balance Reconciliation

Based on Pay App 5 and D'SHIN's Aug. 26 balance email. This separates D'SHIN subcontract value from owner/APAS change orders.

ORIGINAL D'SHIN CONTRACT	PIPE DEDUCTION	REVISED BASE	D'SHIN CHANGE ORDERS	REVISED TOTAL	PAID TO DATE	CURRENT PAYABLE
\$429,000.00	-\$47,067.00	\$381,933.00	+\$216,677.69	\$598,610.69	\$565,479.39	\$18,166.03

A. Deduct the pipe D'SHIN did not install

Line	Scope item	Planned	Installed	Deficit	Owner unit	D'SHIN unit	Deduction
15	Furnish & Install 8" SDR-26 PVC Sewer Main	1,073 LF	971.95 LF	101.05 LF	\$132.00/LF	\$120.00/LF	-\$12,126.00
16	Furnish & Install 6" SDR-26 PVC Sewer Laterals Including Cleanouts	650 LF	343.50 LF	306.50 LF	\$125.40/LF	\$114.00/LF	-\$34,941.00
	Total pipe deduction						-\$47,067.00

B. Approved D'SHIN change orders

Approved D'SHIN CO	Amount
Building 3 storm repair	\$18,500.00
Line 1	\$101,817.69
Jackhammer	\$32,500.00
Catch basin lids	\$3,500.00
Silt fencing / retention pond	\$16,700.00
Street sweeper	\$1,400.00
Sod / asphalt entrance	\$24,760.00
Building 5 storm basin	\$17,500.00
Total approved D'SHIN COs	\$216,677.69

C. Payment waterfall

Step	Math	Result
1. Correct base	\$429,000.00 - \$47,067.00 pipe not installed	\$381,933.00
2. Add D'SHIN COs	\$381,933.00 + \$216,677.69	\$598,610.69
3. Hold retainage	5% total retainage is \$29,930.53; half remains held	\$14,965.27
4. Max payable	\$598,610.69 - \$14,965.27	\$583,645.42
5. Less paid ledger	\$583,645.42 - \$565,479.39	\$18,166.03

Plain English result: D'SHIN does not get the full \$80,198.39 he claimed. His \$429,000 contract is reduced by \$47,067.00 for uninstalled 8-inch and 6-inch pipe. After adding only D'SHIN-approved change orders, the revised subcontract is \$598,610.69. ProjOS shows \$565,479.39 already paid, which is nine cents higher than the \$565,479.30 in the text message. With \$14,965.27 retainage still held, the current payable is **\$18,166.03**.

Important boundary: owner-facing APAS pay-app unit prices include APAS markup. For D'SHIN deductions, subcontract unit prices are owner unit price divided by 1.10. Other owner/APAS change orders are excluded unless separately approved as D'SHIN CCOs.