

REDLINE REVIEW - BASE CONTRACT ROWS CHECKED

D'Shin Plumbing, LLC

Licensed & Insured CFC#1429053 | |
786-516-5536 | Donnell@dshinplumbing.com

RECIPIENT:

Glorieta Gardens Apartments

13210 Alexandria Drive
Opa-locka, Florida 33054

Invoice #3140

Issued	Sep 22, 2026
Due	Sep 22, 2026
Total	\$621,673.00

Page 1 checked

Base-scope rows reconcile to the
\$429,000 original D'SHIN base.

For Services Rendered

Product/Service	Description	Qty.	Unit Price	Total
Sep 22, 2026				
✓ LABOR AND PARTS	Furnish 2 Additional Manholes. 8 Manholes onsite	2	\$2,500.00	\$5,000.00
✓ LABOR AND PARTS	Furnish and Install a 1000 of 8" SDR 26	1000	\$120.00	\$120,000.00
✓ LABOR AND PARTS	Furnish and Install 600 feet of 6" SDR 26 with clean outs included as necessary per Florida Building Code	650	\$114.00	\$74,100.00
✓ LABOR AND PARTS	Densities Test based on an Average of 15 Visits with 3 hours labor plus trip fee	15	\$637.40	\$9,561.00
✓ LABOR AND PARTS	MOT With Flagmen \$200 per day Barricades rental. \$25 per day	120	\$200.00	\$24,000.00
✓ LABOR AND PARTS	Haul out Excess Fill up to 30 loads. Hauling tickets will be provided daily	30	\$500.00	\$15,000.00
✓ LABOR AND PARTS	12" Limerock and Asphalt Restoration cost \$50 per square feet totaling 700 square feet (LS)	600	\$50.00	\$30,000.00
✓ LABOR AND PARTS	Surveyor Topo layout, and AS Builts	1	\$8,500.00	\$8,500.00
✓ LABOR AND PARTS	Dewatering and Shoring For Sewer to Protect From Trench Collapsing. ALS Sediment Tank and additional hoses. Trench boxes and Manhole boxes included * Sediment Tank will be cleaned as needed with Vacuum Trucks. Landfill receipt will be given for every Cleaning.	120	\$220.00	\$26,400.00

REDLINE REVIEW - CORRECT THESE LINE ITEMS

D'Shin Plumbing, LLC

Licensed & Insured CFC#1429053 | |
786-516-5536 | Donnell@dshinplumbing.com

	Product/Service	Description	Qty.	Unit Price	Total
✓	LABOR AND PARTS	Install Sewer Manhole	10	\$6,000.00	\$60,000.00
✓	CUSTOMER NOTES	Exclusions: Permit Fees, Meters, Densities, and any Sediment Testing *All change orders work must be approved before work Start	1	\$0.00	\$0.00
✓	Labor and Materials	Sawcut Asphalt and Disposal of all Hazardous Materials	1	\$4,439.00	\$4,439.00
✓	SERVICES	Safety Officer @\$200 per day 1 men	120	\$200.00	\$24,000.00
✓	Payment request	10% Commencement Charge	1	\$0.00	\$0.00
✓	SERVICES	Temporary Fences 400 linear feet with Post stands and sand bags. Average 90 days rental	120	\$150.00	\$18,000.00
✓	Allowance	Sod Replacement and Sidewalk Restoration Allowance	1	\$10,000.00	\$10,000.00
	Deduction	Deduction of 8" Pipe	100	-\$120.00	-\$12,000.00
	Deduction	6" Pipe	306	-\$114.00	-\$34,884.00
	Additional charges	Additional 8" Pipe or Larger	70	\$120.00	\$8,400.00
	Additional charges	Additional 4" Pipe	164	\$110.00	\$18,040.00
	Change order	Change orders 1. \$18,500 Blg 3 Storm pipe 2. \$101,817 Line 1 3. \$32,500 Jackhammer 4. \$16,700 Silt Fencing 5. \$1400 Street Sweeper 6. \$24,700 Sod/Asphalt 7. \$17,500 Blg 5 Storm Basin	1	\$213,117.00	\$213,117.00

Correct 8" deduction

101.05 LF x \$120.00 = -\$12,126.00

Correct 6" deduction

306.50 LF x \$114.00 = -\$34,941.00

Remove separate 8" charge

Not in approved final reconciliation.
Corrected value = \$0.00

Keep approved 4" pipe line

Approved change order as one separate line.
Do not duplicate it in bundled CCO.

Correct approved CCO total

\$216,677.69 accepted CCO set.
Excludes separate approved 4-inch pipe.

REDLINE REVIEW - CORRECTED FINAL BALANCE

D'Shin Plumbing, LLC

Licensed & Insured CFC#1429053 | |
786-516-5536 | Donnell@dshinplumbing.com

There is a 30-day guarantee on repairs and new installations for parts and labor.

Thank you for your business. Please contact us with any questions regarding this invoice.

Total	\$621,673.00
Paid	- \$565,479.30
Invoice balance	\$56,193.70

Pay Now

Correct invoice total

\$616,650.69

Correct paid ledger

\$565,479.39

Correct gross remaining

\$51,171.30

Retainage release / hold

5% = \$30,832.53; release 2.5% now.
Remaining held = \$15,416.27

Correct payable now

\$35,755.03

Invoice balance must not be paid as submitted.
Reissue with retained balance separated.